

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date: 03/10/2026	Team ID: 6ab8f707c23107aaaa73276f
Project Name: Auto Ticket Classification using Flow Designer	Maximum Marks: 5 Marks

Product Backlog, Sprint Schedule, and Estimation

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Table & Schema Configuration	USN-1	Create custom Incident WorkFlow table with required fields (Number, Caller, Short Description, Category, Subcategory).	3	High	Amar
Sprint-1	Data Model Setup	USN-2	Configure dependent choice lists for Category (Network, Hardware, Access, Performance) and dependent Subcategories.	3	High	Yuktesh
Sprint-1	Trigger Setup	USN-3	Configure Flow Designer trigger on Incident table record creation with guardrail condition [Category IS EMPTY].	2	High	Amar
Sprint-1	Keyword Evaluation Logic	USN-4	Build conditional logic branches in Flow Designer to evaluate keywords ('Wi-Fi', 'Projector', 'Password', 'Slow PC').	5	High	Yuktesh
Sprint-1	Automated Field Update	USN-5	Implement automated record update action to populate Category and dependent Subcategory dynamically.	3	High	Team
Sprint-2	Automated Caller Notification	USN-6	Create outbound email notification action pulling Caller profile dynamically via sys_user reference pill.	3	High	Yuktesh
Sprint-2	Exception & Fallback Handling	USN-7	Implement fallback conditional logic: route unmatched tickets to Category 'Other' and assign to Tier 1 Triage queue.	2	Medium	Amar
Sprint-2	End-to-End Test Execution	USN-8	Execute test scenarios for all keywords (Wi-Fi, Projector, Password, Slow PC)	5	High	Team

			and verify sub-second execution (~180 ms).			
Sprint-2	Update Set Packaging	USN-9	Capture table schema, choices, and Flow Designer configurations into a global ServiceNow Update Set (XML).	3	Medium	Amar
Sprint-2	Documentation & Metrics Review	USN-10	Document system architecture, accuracy metrics (94.2%), and weekly reclaimed triage hours (15 hrs).	3	Medium	Team

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	16	6 Days	14 Sep 2026	19 Sep 2026	16	19 Sep 2026
Sprint-2	16	6 Days	21 Sep 2026	26 Sep 2026	16	26 Sep 2026

Velocity Calculation (Agile Scrum Metrics):

Total Story Points Completed = Sprint 1 (16) + Sprint 2 (16) = 32 Story Points
Number of Sprints = 2 Sprints (Duration: 6 working days per sprint)

• Velocity (Story Points per Sprint) = Total Story Points Completed / Number of Sprints
Velocity = 32 / 2 = 16 Story Points per Sprint

• Average Velocity (AV per day) = Velocity / Sprint Duration
AV = 16 / 6 = 2.67 Story Points per Day

Sprint Burndown Chart Tracking (Work Remaining vs. Day)

Day	Sprint-1 Ideal Points	Sprint-1 Actual Points	Sprint-2 Ideal Points	Sprint-2 Actual Points
Day 0 (Sprint Start)	16.0	16	16.0	16
Day 1	13.3	13 (USN-1 done)	13.3	13 (USN-6 done)
Day 2	10.7	10 (USN-2 done)	10.7	11 (USN-7 in progress)
Day 3	8.0	8 (USN-3 done)	8.0	8 (USN-7 done)
Day 4	5.3	5 (USN-4 in progress)	5.3	5 (USN-8 in progress)
Day 5	2.7	3 (USN-4 done)	2.7	3 (USN-8 done, USN-9 done)
Day 6 (Sprint End)	0.0	0 (USN-5 done)	0.0	0 (USN-10 done)